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This week has gone well and moves ahead of schedule all in hopes of beating the winter rains.
As we all know winter rains although not entirely welcome sustains what we all enjoy, the
beauty of lush green vegetation and the magnificent forests surrounding the region. However for
construction that winter rain usually means an end to construction that deals with dirt and or
asphalt paving. For Cape Meares parking area the contractor has all the dirt work completed and
Is in hopes of paving next week. Paving has a critical weather related element that of bonding the
new asphalt to the old. To achieve a bond an asphalt product defined as Tack is used and being
an emulsion or water based product needs a dry surface when applied and must “break’ before a
good adhesive is achieved. The word “break” defines the process where the micro water droplets
leave the oil and come to the surface to evaporate. You likely have seen this process in salad
dressings; the oil droplets come together as does the water leaving two layers.

Paving the parking lot is more complicated for small projects as its difficult to get the paving
companies interested in 400-ton projects. Typically the paving companies are very busy paving
out large projects or finishing up their own commitments and therefore have very little resources
available for projects such as Cape Meares. However the contractor is pulling together the paving
from a variety of sources in order to pave next week. Road and Driveways in Newport and
Lincoln City will provide the asphalt, Kodiak /Benge from the Portland area will lay the asphalt
and at press time the contractor was still working on locating trucking to haul the asphalt. The
notices are out for next week, the park will be closed Monday, Tuesday and Wednesday.
Monday will primarily involve preparation work, Tuesday they expect to pave the first lift of
asphalt over the gravel areas and Wednesday the parking area will be paved in its entirety. So no
rain dances please!

Please pass on the information that Cape Meares Lighthouse access and parking to all but
construction personnel will be closed starting Monday morning October 16™ and will not reopen
until Thursday morning October 19"

If you have any commits or concerns related to the construction please forward these to the listed Email address
or call 360-907-0685.
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